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. HEADING

Date: October 18, 1991
From: Steve Renninger, 0SC, U.S. EPA, Region V, EERB, RS-1

EMail.veevnenennn.. 63:9577)
To: S.Luft ig-ATIN: T. Johnson,0SWER ,Wash.D.C. .. ... (EPA5511)
R.Bowden ,USEPA,EFRB,Chicago,Ih. « cevuuueen... (EPA9538)
)

R.Powers, USEPA, EERB, RS-1 Grosse Ile,MI...(EPA9577
M.McCue-Attn:D.0.Riordan,USEPA,OFA,Chicgo, IL(EPA9513)

F.Gomez, USEPA,ORC,Chicago,Il...cvuueeeennn. (EPA9525)
K.Sschultz,OEPA,DERR,ER Sect.Columbus,CH..... (EPX4400)
R.Carter ,OFPA,PCB Compl.Sec.Cols,(H......... (EPX4400)
R.Beals, OFPA,NEDO, Twinsburg, OH........... (US Mail)
S.Cooper, U.S.EPA TSCA PCB Comp.Chicago,IL.. (FAX)

R.Dollhopf, USEPA, OSC, Grosse Ile, MI...... (EPAS577)
J.Talbert ,Chief ,Akron Fire/Hazmat ,Akron,CH.. (FAX)

Subject: Pollution Report for the Sumit Equipment and
Supplies (SES) site, Phase I (DOD) Stabilization
Akron, Chio

POLREP # 1 (INITTAL)
II. BACKGROUND:

Site No: 8A
Delivery Order No: PRP ,Q.\)
Response Authority: CERCLA
CERCIA Incident Category: Site
NPL Status: No
Start Date: 10-15-91

III. RESPONSE ITNFORMATTI(IN:
A) Situation

0 Consent Order (AOC) between U.S. EPA and Defense
Logistics Agency signed on July 23, 1991. AQC
required DIA to assume site security by
Aungust 1, 1991 and to commence Phase I stabilization
actions by October 15, 1991.

o Final Phase I stabilization work plan prepared and
sulmitted to U. S. FEPA via U. S. Army Corp of
Fngineers (U. S. ACE) on October 11, 1991. U. S. ACE
Rapid Response Section to coordinate Phase I
stabilization for DLA.



B) Actions Taken

0 October 15, 1991 - U. S. ACE on site to prepare for
off-site soils sampling and mobilization of trailers
and equipment. U. S. EPA, U. S. ACE, and Akron
Mayor Plusquellic conduct public meeting in Akron.

o October 17, 1991 - U. S. ACE contractor begins
sampling of 3-acre clean-scrap staging area and
construction of support zone pad. Contingency
Plan meeting held at Akron Fire Department was
attended by Akron Police, Fire Department, Utilities
Commission, Akron Health Department, U. S. ACE
contractor, EPA and TAT.

0 October 18, 1991 - U. S. ACE contractor samples
residential area along Ivor Avenue and Castle

Apartments. Site mobilization of equipment
continues.

C) Next Steps

o0 Camplete preparation of 3-acre clean-scrap staging
area by October 28, 1991.

o Install 5 perimeter air monitoring stations.

o Camence on-site scrap segregation by November 11,
1991.

D) Key Issues
o0 High interest with respect to local media and
Congressman Sawyer's office.
IV. COST INFORMATION
Estimate through 10-18-91
Budgeted To Date Remaining

TAT 24,000 2,112 21,888



